GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – PMGSY Phase X - Visakhapatnam District Package No. AP 19 X 163 - Road from Kujabanghi road @ 7/2 Km to Gondiguda in Dumbriguda (M) – Post facto Extension of Agreement Time up to 31.05.2015 for a period of (135) days without liquidated damages – Accorded - Orders – Issued.

- -

PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.RT.No. 791 Dated:13.08.2015.

Read the following:-

1. GO.Ms.No.96, PR&RD (Progs.II) Dept., dt:16.03.2013.
2 From the E-in-C., PR., Hyd., Lr.No.W20/AP 19 X 163/Gondiguda/ VSP/2013, dt.02.07.2015.

--00--

O R D E R :-

In the circumstances reported by the Engineer-in-Chief, Panchayat Raj, Admn & PMGSY, Hyderabad in his letter second read above, Government, after careful examination of the proposal, hereby accord Post facto Extension of Agreement Time up to 31.05.2015 for a period of (135) days without liquidated damages in respect of the work "Road from Kujabanghi road @ 7/2 Km to Gondiguda in Dumbriguda (M)" of Visakhapatnam District under PMGSY Phase X .

2. The Engineer-in-Chief, Panchayat Raj Engineering Department, Andhra Pradesh, PMGSY, Hyderabad shall take further necessary action accordingly.

3. A copy of this order is available on the Internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr. K.S.JAWAHAR REDDY
SECRETARY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj Engineering Department,
Andhra Pradesh, Hyderabad.
The Superintendent Engineer, Panchayat Raj Engineering Department,
Visakhapatnam District.
Copy to:
PS to Minister (PR, RWS & NREGS)
PS to Secretary (PR&RWS).
Sf/SCs.

//FORWARDED BY ORDER//

SECTION OFFICER